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CR FFPO 18-E-001-01-01 SPR-LE2-Big Hill $457,000,000 $457,000,000 Red
CR FFPO 18-E-001-01-02 SPR-LE2-Bryan Mound $315,000,000 $315,000,000 Red
CR FFPO 18-E-001-01-03 SPR-LE2-Bayou Choctaw $355,000,000 $355,000,000 Red
EM BNI 01-D-416 Waste Treatment and Immobilization Plant (WTP) $5,781,000,000 $18,524,000,000 Red
EM APTIM/North Wind Construction Joint 14-D-403 Outfall 200 Mercury Treatment Facility $224,000,000 $224,000,000 Red
EM SIMCO 15-D-411 Safety Significant Confinement Ventilation System, WIPP $288,000,000 $494,000,000
EM SIMCO 15-D-412 Utility Shaft, WIPP $196,985,000 $288,000,000 Green
EM SRMC 18-D-401 Saltstone Disposal Units 8 and 9 $280,000,000 $280,000,000 Green
EM SRNS 19-D-701 K Area Argus $79,400,000 $79,400,000
EM SRMC 20-D-401 Saltstone Disposal Unit #10, 11, 12 $496,000,000 $496,000,000 Green
EM North Wind Construction Services 20-D-402 Advanced Manufacturing Collaborative Facility (AMC) $75,127,000 $75,127,000 Green
EM Fluor- B&W Portsmouth LLC 20-U-401 On-Site Waste Disposal Facility - Infrastructure Construction $373,000,000 $373,000,000 Green
EM CH2M Hill - B&W West Valley OH-WV-0040.C2.2  |Main Plant Process Building $206,000,000 $206,000,000
EM Fluor- B&W Portsmouth LLC PO-0040.D1 X-326 Process Building Demolition Project $160,000,000 $160,000,000 Green
NA Triad ECSE Advanced Sources and Detectors MIE $1,800,000,000 $1,800,000,000 Green
NA CNS 06-D-141-04 UPF Main Process Building Subproject $4,731,800,000 $4,731,800,000 Red
NA CNS 06-D-141-08 UPF Process Support Facilities $140,000,000 $194,000,000
NA CNS 06-D-141-09 UPF Salvage and Accountability Building Subproject $1,180,000,000 $1,180,000,000
NA Triad 07-D-220-04 Transuranic Liquid Waste Facility $215,300,000 $215,300,000
NA CNS 15-D-301 HE Science & Engineering Facility $228,000,000 $228,000,000 Red
NA Triad 15-D-302 Technical Area-55 Reinvestment Project, Phase IlI $236,030,000 $236,030,000 Red
NA MSTS 17-D-640-020 ECSE Laboratory and Support Infrastructure $560,000,000 $560,000,000
NA CNS 17-D-710 West End Protected Area Reduction Project $159,850,000 $159,850,000 Red
NA MSTS 19-D-670 138kV Power Transmission System Replacement $50,300,000 $50,300,000 Red
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NA LLNS 22-D-514 Digital Infrastructure Capability Expansion $80,700,000
NA CNS MIE-AMD-03 Electrorefining Project $101,000,000
NA CNS MIE-AMD-04 Calciner Project $107,800,000
NE BEA 16-E-200 Sample Preparation Laboratory (SPL) $166,000,000 $166,000,000
OE Battelle 20-OE-100 Grid Storage Launchpad $77,000,000 $77,000,000
SC BSA NSLS-II Experimental Tools-II (NEXT-I1) $94,500,000
SC UT-Battelle Material Plasma Exposure eXperiment (MPEX) $201,000,000
SC UC-LBNL Gamma-Ray Energy Tracking Array (GRETA) $58,303,000
SC FRA 11-SC-40 Far Site Conventional Facilities — Excavation $644,000,000
SC FRA 11-SC-40 Far Site Conventional Facilities - Building and Site Infrastructure $211,000,000
SC FRA 11-SC-41 Muon to Electron Conversion Experiment (Mu2e) $273,677,000
SC Stanford University 13-SC-10 Linac Coherent Light Source-Il (LCLS-II) $1,045,000,000
SC FRA 17-SC-71 Integrated Engineering Research Center (IERC) $86,000,000
SC UChicago Argonne 18-SC-10 Advanced Photon Source Upgrade (APS-U) $815,000,000
SC UT-Battelle 18-SC-11 Spallation Neutron Source Proton Power Upgrade (PPU) $271,567,000
SC UC-LBNL 18-SC-12 Advanced Light Source Upgrade (ALS-U) $590,000,000
SC FRA 18-SC-42 Proton Improvement Plan-II (PIP-II) $978,000,000
SC BSA 19-SC-71 Science User Support Center (SUSC) $86,200,000
SC UChicago Argonne 19-SC-72 Electrical Capacity and Distribution Capability (ECDC) $60,925,333
SC UT-Battelle 19-SC-73 Translational Research Capability (TRC) $95,000,000
e UC-LBNL 19-SC-74 Biological and Environmental Program Integration Center $167.200,000

(BioEPIC)

$167,200,000 Green
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e BSA 20-5C-11 Nanoscale Science Research Centers Recapitalization (NSRC $80,000,000 $80,000,000
Recap)
sC BSA 20-SC-71 Critical Utilities Rehabilitation Project (CURP) $92,800,000 $92,800,000
Monthly Overall Legend
Assessment

Project is expected to meet its performance baseline cost, schedule, or scope.

Project is at risk of breaching its performance baseline cost, schedule, or scope.

Project is expected to breach its performance baseline cost, schedule, and scope.




